Date	20 October 2022
Team ID	PNT2022TMID05824
Project Name	Project - News Tracker Application

ACTIVITY LIST

ACTIVITY ID	ACTIVITY TITLE	ESTIMATED DURATION	ACTIVITY DESCRIPTION	ACTIVITY OWNER
T01	Brainstorming Phase	5/9/22 - 10/9/22	In Brainstorming ideation phase all the scope and goals will discussed	NITHIN M
T02	Requirement analysis	10/9/22 - 25/9/22	In requirement analysis will create the important evolution, features, functions, specification and review are done for the news application.	MANOJKUMAAR R
Т03	Sprint Planning	25/9/22 - 10/10/22	Milestone and activity list will prepare for application planning	NITHISH KANNAN S
Т04	UI Design	10/10/22 - 20/10/22	The UI is designed using Figma for the layout.	KISSORE KUMAR M
T05	Code	20/10/22 - 4/11/22	Coding part of project will start.	NITHIN M MANOJKUMAAR R
T06	Testing	4/11/22 - 9/11/22	The milestones are tested.	KISSORE KUMAR M
Т07	Implementation	9/11/22 - 15/11/22	code will be implemented and working condition will be check	KISSORE KUMAR M NITHISH KANNAN S NITHIN M MANOJKUMAAR R
T08	Documentation	15/11/22 - 18/11/22	All the process recorded and it will be stored in documentation format.	NITHIN M MANOJKUMAAR R KISSORE KUMAR M NITHISH KANNAN S

MILESTONE LIST

MILESTONE ID

T04-D.1

MILESTONE

Registration/

TITLE

Login

ESTIMATED

DURATION

20/10/22 - 22/10/22

ACTIVITY ID: T01			ACTIVITY TITLE: Brainstorming Phase		
MILESTONE ID	MILESTONE TITLE	ESTIMATED DURATION	MILESTONE DESCRIPTION		
Т01-А	Project Takeoff	7/9/22 - 15/9/22	The project will be started after brainstorming and ideation phase		
	•		•		
ACTIVITY ID: T02				ACTIVITY TITLE: Requirement analysis	
			•		
MILESTONE ID	MILESTONE TITLE	ESTIMATED DURATION	MILESTONE DESCRIPTION		
Т02-В	Setting up the environment	15/9/22 - 25/9/22	Setting up the environment of the application to be buil		
ACTIVITY ID: T03				ACTIVITY TITLE: UI Design	
MILESTONE ID	MILESTONE TITLE	ESTIMATED DURATION	MIL	MILESTONE DESCRIPTION	
T03-C	Designing Phase	10/10/22 - 20/10/22	Designing of the UI.		
ACTIVITY ID: T04			ACTIVITY TITLE: Sprint Planning		

MILESTONE DESCRIPTION

user's signup/sign-in module will be coded.

T04-D.2	Prescribed News Feed	24/10/22 - 26/10/22	News will be display based on the user's personal choice categories
T04-D.3	Layout	26/10/22 - 1/11/22	The common layout and UI is created for tracking news.
T04-D.4	Search Feature	01/11/22 - 4/11/22	Search feature helps to get the appropriate results based on user choice

ACTIVITY ID: T05 ACTIVITY TITLE: Testing

MILESTONE ID	MILESTONE TITLE	ESTIMATED DURATION	MILESTONE DESCRIPTION
T05-E.1	modules	4/11/22 - 9/11/22	Front end and back-end integration for modules.
T05-E.2	News API Integration	4/11/22 - 9/11/22	Integrating with News API to post the personal interested news on the customer choice.
T05-E.3	DB Connection	4/11/22 - 9/11/22	Integrating and connecting with the database and establishing the connection.

ACTIVITY ID: T06 ACTIVITY TITLE: Implementation

MILESTONE ID	MILESTONE TITLE	ESTIMATED DURATION	MILESTONE DESCRIPTION
T06-F.1	Deployment with docker Kubernetes	9/11/22 - 13/11/22	Deployment of the application with docker Kubernetes
T06-F.2	Project Review	13/11/22 - 15/11/22	Project will be reviewed to check the working functionalities.

ACTIVITY ID: T07 ACTIVITY TITLE: Documentation

MILESTONE ID	MILESTONE TITLE	ESTIMATED DURATION	MILESTONE DESCRIPTION
T07-G	Project Completion	15/11/22 - 18/11/22	All the project process will record and it will be stored in documentation format.

